



Sequoyah Hills Area

Phase 3 Wastewater Rehabilitation Project

Work Zones: August 9-13, 2021
Issue Date: August , 2021 Update



CCTV INSPECTIONS

Closed-Circuit TV (CCTV) Inspection crews will work throughout the Phase 3 area for the duration of this project

Temporary lane closures as needed

KUB water main replacement East Hillvale Turn

July 21 - August 20, 2021

Daily Road Closures 6:30 a.m. – 4 p.m.

Driveway access maintained

KUB water main replacement Woodland Court

August - September, 2021

Daily Road Closures 6:30 a.m. – 4 p.m.

Driveway access maintained

RESTORATION & PAVING

Crews will follow in recently excavated areas throughout the Phase 3 work area for the duration of work

Temporary lane closures as needed

ACTIVE WORK ZONES

Pipe-bursting Installations of Existing Wastewater Mains

- A** 1 - Easement between Glenfield Drive and Dellwood Drive
- 2 - Easement between Iskagna Drive and Talahi Drive

Cleanout Installations for Cured-In-Place (CIPP) Laterals

- B** 1 - Easement between Talahi Drive and Iskagna Drive
- 2 - Kenesaw Avenue between Cherokee Boulevard and Westerwood Avenue
- 3 - Keowee Avenue between Iskagna Drive and Talahi Drive

Paving

- C** 1 - Glenfield Drive between Scenic Drive and Oakhurst Drive

Manhole Installation

- D** 1 - Off-road easement between Cherokee Boulevard and Tennessee River

MANHOLE REHABILITATION

Trenchless manhole repairs/rehabilitation will take place in roadways and off-road easements throughout the Phase 3 work zone for the duration of this project

Temporary lane/road closures as needed

Map Legend



Current Work Zones



Sequoyah Greenway

