

# MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



**PROJECT TITLE:** Sequoyah Hills Utility Projects

**UPDATE ISSUE DATE:** January 14, 2022

**UPDATE:**

**NOTE: Contractor crews will not work Monday, January 17, 2022, in observance of Martin Luther King Jr. Day.**

KUB contract crews will perform work on the wastewater collection system in the following off-roads areas:

- o Cured-In-Place Liner (CIPP) Installation
  - o Easement between Glenfield Drive and Dellwood Drive
  - o Easement between Kenilworth Drive and Oakhurst Drive
- o Manhole Rehabilitation
  - o Easement at 634 Scenic Drive
- o Point Repair
  - o Easement at 611 Cheowa Circle

## **Sequoyah Hills Shortline Water Main Replacement Projects Updates – January 14, 2022:**

**Bluff Drive Water Main Replacement** – KUB Underground Construction crews continue installation of the new water main along Bluff Drive as weather conditions allow. This work is scheduled for completion by February 2022.

**CCTV Inspections** – Contractor crews will be performing closed-circuit TV (CCTV) inspections of wastewater pipes and manholes at various locations across the entire Phase 3 area for the duration of the project. Due to the location of some manholes in the roadway, this work will require temporary lane closures with flaggers present to maintain traffic flow. Crews will also need to access manholes and pipes located in off-road easements.

**System Testing** – Contractor crews will conduct testing on newly-installed wastewater mains and manholes throughout the Phase 3 work area for the duration of this project.

**Restoration** – Crews will work to restore roadways, sidewalks, curbs, and yards in recently excavated areas across the Phase 3 zone. Work in roadways will require short term lane/road closures.



Find these updates and more on Nextdoor.

Connect and learn more.

