

MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



PROJECT TITLE: Sequoyah Hills Utility Projects

UPDATE ISSUE DATE: July 1, 2021

Please see corresponding maps for work zones referenced below.

UPDATE:

Phase 3 area traffic impacts for week of July 6-9:

Crews will not work on Monday, July 5, in observance of Independence Day.

KUB contract crews will implement the below traffic control measures as indicated daily from 7 a.m. – 7 p.m., Tuesday, July 6, through Friday, July 9, as work continues on the wastewater collection system in the area:

- Intermittent road closures
 - o Cherokee Boulevard between Iskagna Drive and Talahi Drive
 - o Kenesaw Avenue between Westerwood Avenue and Cherokee Boulevard
 - o Cheowa Circle between Lake View Drive and Bluff Drive
 - o Keowee Avenue between Cherokee Boulevard and Iskagna Drive
 - o Oakhurst Drive between Woodland Drive and Westerwood Avenue
 - o Glenfield Drive between Oakhurst Drive and Scenic Drive

- Intermittent lane closures
 - o Bluff Drive
 - o Woodland Court

- Wastewater work in off road easements
 - o Easement between Kenilworth Drive and Oakhurst Drive

Residential access will be maintained, and through traffic should follow the onsite detours. Follow-up advisories will be issued as necessary.

[continued]



Find these updates and more on Nextdoor.

Connect and learn more.



MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



East Hillvale Turn Water Main Replacement Project – Beginning the latter part of next week (July 8 or 9) and lasting through August 31, 2021, KUB will replace the water main along East Hillvale Turn between Kingston Pike and West Hillvale Turn. Notices were mailed this past week to customers in the affected work zone. This work will require temporary lane and road closures in the immediate area where crews are working. Access to driveways will be maintained.

Yard Restoration – Grass planted as part of yard restoration in recently excavated areas may turn brown during periods of hot, dry summer weather. KUB's contractor will monitor those areas and re-address restoration sites as needed as temperatures decrease and favorable growing conditions return during the fall growing season.

CCTV Inspections – Contractor crews will be performing closed-circuit TV (CCTV) inspections of wastewater pipes and manholes at various locations across the entire Phase 3 area for the duration of the project. Due to the location of some manholes in the roadway, this work will require temporary lane closures with flaggers present to maintain traffic flow. Crews will also need to access manholes and pipes located in off-road easements.

System Testing – Contractor crews will conduct testing on newly-installed wastewater mains and manholes throughout the Phase 3 work area for the duration of this project.

Restoration – Crews will work to restore roadways, sidewalks, curbs, and yards in recently excavated areas across the Phase 3 zone. Work in roadways will require short term lane/road closures.



Find these updates and more on Nextdoor.

Connect and learn more.



@KnoxKUB



@knoxvilleutilitiesboard



@KnoxKUB