



Sequoyah Hills Area

Phase 3 Wastewater Rehabilitation Project

Shortline Water Main Replacements

Work Zones: November 1-5, 2021

Issue Date: October 29, 2021 Update

CCTV INSPECTIONS

Closed-Circuit TV (CCTV) Inspection crews will work throughout the Phase 3 area for the duration of this project

Temporary lane closures as needed

KUB water main replacement East Hillvale Turn

Construction complete

Final paving repairs underway

ACTIVE WORK ZONES

Cured-In-Place (CIPP) Lateral Installations

- A**
- 1 - Hillvale Circle
 - 2 - Easement between Glenfield Drive and Kenilworth Drive
 - 3 - Kenesaw Avenue between Cherokee Boulevard and Westerwood Avenue
 - 4 - Keowee Avenue between Iskagna Drive and Cherokee Boulevard
 - 5 - Easement between Talahi Drive and Iskagna Drive
 - 6 - Easement behind 620 Cherokee Boulevard

B Clean-up & Restoration

- 1 - Cherokee Boulevard between Woodland Drive and Kenesaw Avenue
- 2 - Kenilworth Drive between Scenic Drive and Oakhurst Drive

KUB water main replacement Bluff Drive

Construction to start first week of November

MANHOLE REHABILITATION

Trenchless manhole repairs/rehabilitation will take place in roadways and off-road easements throughout the Phase 3 work zone for the duration of this project

Temporary lane/road closures as needed

RESTORATION & PAVING

Crews will follow in recently excavated areas throughout the Phase 3 work area for the duration of work

Temporary lane closures as needed

KUB water main replacement Iskagna Drive

Early September - October, 2021

Daily Road Closures 6:30 a.m. - 4 p.m.

Driveway access maintained

Map Legend



Current Work Zones



Sequoyah Greenway

