



Sequoyah Hills Area

Phase 3 Wastewater Rehabilitation Project

Work Zones: September 13-17, 2021

Issue Date: September 10, 2021 Update

CCTV INSPECTIONS

Closed-Circuit TV (CCTV) Inspection crews will work throughout the Phase 3 area for the duration of this project

Temporary lane closures as needed

MANHOLE REHABILITATION

Trenchless manhole repairs/rehabilitation will take place in roadways and off-road easements throughout the Phase 3 work zone for the duration of this project

Temporary lane/road closures as needed

KUB water main replacement East Hillvale Turn

July 21 - Early September, 2021

Daily Road Closures 6:30 a.m. - 4 p.m.

Driveway access maintained

KUB water main replacement Woodland Court

August - September, 2021

Daily Road Closures 6:30 a.m. - 4 p.m.

Driveway access maintained

KUB water main replacement Iskagna Drive

Early September - October, 2021

Daily Road Closures 6:30 a.m. - 4 p.m.

Driveway access maintained

RESTORATION & PAVING

Crews will follow in recently excavated areas throughout the Phase 3 work area for the duration of work

Temporary lane closures as needed

ACTIVE WORK ZONES

Pipe-bursting Installations of Existing Wastewater Mains

- A** 1 - Easement between Iskagna Drive and Talahi Drive

Cured-In-Place (CIPP) Lateral Installations

- B** 1 - Hillvale Circle
2 - Keowee Avenue between Iskagna Drive and Cherokee Boulevard
3 - Easement between Talahi Drive and Iskagna Drive

Paving

- C** 1 - Glenfield Drive between Scenic Drive and Oakhurst Drive

Manhole Installation

- D** 1 - Off-road easement between Cherokee Boulevard and Tennessee River

Pipeburst Service Lateral Installation

- E** 1. Cherokee Boulevard between Woodland Drive and Kenesaw Avenue

Southbound lane closed with northbound lane open to alternate traffic flow

- F** 1 - Cherokee Boulevard between Iskagna Drive and Talahi Drive 8 a.m. - 3 p.m. September 13-15

Map Legend



Current Work Zones



Sequoyah Greenway

