



Sequoyah Hills Area

Phase 3 Wastewater Rehabilitation Project

Work Zones: September 20-24, 2021

Issue Date: September 17, 2021 Update

CCTV INSPECTIONS

Closed-Circuit TV (CCTV) Inspection crews will work throughout the Phase 3 area for the duration of this project

Temporary lane closures as needed

MANHOLE REHABILITATION

Trenchless manhole repairs/rehabilitation will take place in roadways and off-road easements throughout the Phase 3 work zone for the duration of this project

Temporary lane/road closures as needed

KUB water main replacement East Hillvale Turn

Paving & Restoration through next week

Daily Road Closures as needed 6:30 a.m. – 4 p.m.

Driveway access maintained

KUB water main replacement Woodland Court

Restoration to continue through next week

Daily Road Closures 6:30 a.m. – 4 p.m.

Driveway access maintained

RESTORATION & PAVING

Crews will follow in recently excavated areas throughout the Phase 3 work area for the duration of work

Temporary lane closures as needed

KUB water main replacement Iskagna Drive

Early September - October, 2021

Daily Road Closures 6:30 a.m. – 4 p.m.

Driveway access maintained

ACTIVE WORK ZONES

Pipe-bursting Installations of Existing Wastewater Mains

- A** 1 - Easement between Iskagna Drive and Talahi Drive

Cured-In-Place (CIPP) Lateral Installations

- B** 1 - Hillvale Circle
2 - Keowee Avenue between Iskagna Drive and Cherokee Boulevard
3 - Easement between Talahi Drive and Iskagna Drive

Manhole Installation

- C** 1 - Off-road easement between Cherokee Boulevard and Tennessee River

Pipeburst Service Lateral Installation

- D** 1 - Cherokee Boulevard between Woodland Drive and Kenesaw Avenue



Map Legend



Current Work Zones



Sequoyah Greenway

