

# MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



**PROJECT TITLE:** Sequoyah Hills Utility Projects

**UPDATE ISSUE DATE:** February 19, 2021

*Please see corresponding maps for work zones referenced below.*

## **UPDATE:**

**Sequoyah Square/Taliluna Avenue Natural Gas Main Replacement** – KUB Underground Construction pipeline installation crews have completed installation of the new natural gas main in the north/northeast area of the complex. Clean-up and restoration work is underway as weather conditions allow. Service line connection work remains throughout the complex. The project area map posted on February 12 is still accurate.

**Sequoyah Hills Phase 3 Wastewater Rehabilitation Status Update** – The start of pipe-bursting work along the north section of Cherokee Boulevard was delayed this past week as delivery of pipe was delayed due to inclement weather. Work in that area is now set to begin the week of February 22-26. See traffic project information below.

**Traffic Impacts [February 22-26]** – KUB contract crews will implement the below traffic control measures as indicated from Monday, February 22, through Friday, February 26, as work continues on the wastewater collection system in the area:

- Cherokee Boulevard closed between Kingston Pike and Cheowa Circle from 7 a.m. – 6 p.m. daily. The turn lane of Kingston Pike to Cherokee Boulevard will also be closed during this time, and through traffic will be detoured to Scenic Drive.
- Intermittent daily road closures of Cheowa Circle between Lakeview Drive and Bluff Drive and Bluff Drive between Cherokee Boulevard and Cheowa Circle. Bluff Drive and Cheowa Circle will not be closed at the same time.
- Intermittent daily lane closures of Cherokee Boulevard between Bluff Drive and Iskagna Drive. Cheowa Circle and Cherokee Boulevard between Bluff Drive and Iskagna Drive will not be closed at the same time

Residential access will be maintained, and through traffic should follow the onsite detours.

*(continued)*



Find these updates and more on Nextdoor.

Connect and learn more.



@KnoxKUB



@knoxvilleutilitiesboard



@KnoxKUB

# MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



Sequoyah Greenway will remain open along Cherokee Boulevard. Trail users should stay on gravel path.

Additional work zones for week of February 22-26:

o Wastewater rehabilitation in off-road easements:

- Easement between Cheowa Circle and Cherokee Boulevard
- Easement off Oakhurst Drive
- Easement between Kingston Pike and Woodhill Place
- Easement between Dellwood Drive and Scenic Drive

See attached map showing active work zones for the week of February 22-26.



Find these updates and more on Nextdoor.

Connect and learn more.



@KnoxKUB



@knoxvilleutilitiesboard



@KnoxKUB