

MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



PROJECT TITLE: Sequoyah Hills Utility Projects

UPDATE ISSUE DATE: March 5, 2021

Please see corresponding maps for work zones referenced below.

UPDATE:

Sequoyah Hills Phase 3 Wastewater Rehabilitation Status Update – Cherokee Boulevard Road Closure [March 8-9] – KUB contractor crews will temporarily close the section of Cherokee Boulevard between Kingston Pike and Cheowa Circle from 7 a.m. – 6 p.m. daily, Monday, March 8 through Wednesday, March 10, as work is performed on wastewater collection system in the area. Local traffic access will be maintained, and flaggers will be on site to assist with traffic control. The roadway will reopen to normal traffic flow outside of work hours.

Additional Phase 3 area traffic impacts for week of March 8-12:

- Intermittent road closures (access for local residents will be maintained)
 - o Kenilworth Drive between Scenic Drive and Oakhurst Drive
 - o Boxwood Square in work area only
 - o Lake View Drive from Cheowa Circle to Boxwood Square
- Intermittent lane closures as needed during work hours:
 - o Woodland Court (access for local residents will be maintained)
- Wastewater rehabilitation in off-road easements
 - o Easement between Cheowa Circle and Cherokee Boulevard
 - o Easement off of Glenfield Drive
 - o Easement between Cherokee Boulevard and Lakeview Drive
 - o Easement between Dellwood Drive and Scenic Drive
 - o Easement between Kenilworth Drive and Woodland Drive
 - o Easement between Woodland Court and Kenesaw Avenue
 - o Easement between Talahi Drive and Iskagna Drive

See attached map showing active work zones for the week of March 8-12.



Find these updates and more on Nextdoor.

Connect and learn more.



@KnoxKUB



@knoxvilleutilitiesboard



@KnoxKUB

MAJOR PROJECT UPDATE

This project is being completed as part of KUB's Century II infrastructure improvement and replacement programs.



CCTV Inspections – Contractor crews will be performing closed-circuit TV (CCTV) inspections of wastewater pipes and manholes at various locations across the entire Phase 3 area for the duration of the project. Due to the location of some manholes in the roadway, this work will require temporary lane closures with flaggers present to maintain traffic flow. Crews will also need to access manholes and pipes located in off-road easements.



Find these updates and more on Nextdoor.

Connect and learn more.



@KnoxKUB



@knoxvilleutilitiesboard



@KnoxKUB